


PROJECT COORDINATION MAP AND SCHEDULES

PROJECT	DESCRIPTION	PROJECT LIMITS	SCHEDULED CONSTRUCTION	
			BEGIN	END
A (CITY OF LA)	ALAMEDA STREET NORTH IMPROVEMENT PROJECT	ON ALAMEDA STREET FROM ANAHEIM STREET TO 300FT S/O PCH	AFTER PROJ A	TBD
B (CITY OF LA)	ALAMEDA STREET SOUTH IMPROVEMENT PROJECT	ON ALAMEDA ST FROM HARRY BRIDGES BLVD TO ANAHEIM ST	WINTER 27/28	TBD
C (POLA)	EA 31850: SR-47/HARBOR BLVD INTERCHANGE PROJECT	ON SR-47 FROM POSTMILE 9.3 TO 0.8	02/2024	11/2026
D (CALTRANS)	EA 39020: VINCENT THOMAS BRIDGE DECK REPLACEMENT PROJECT (FULL CLOSURE)	ON SR-47; BRIDGE # 53-1471; POSTMILE (PM) 0.4/2.0	12/2025 (FALL 2026)	11/30/2028 (WINTER 2027/2028)
E (POLA)	SR-47/NAVY WAY INTERCHANGE PROJECT	ON SR-47/NAVY WAY INTERCHANGE	02/2027	02/2030
F (POLB)	PIER WIND PROJECT	NAVY WAY	Early 2027	TBD
G (CALTRANS)	EA32250-UNION PACIFIC ON BRIDGE DECK REPLACEMENT PROJECT	ON SR-103; BRIDGE #53-2626; PM 0.1/0.1	07/2024	06/2025
H (CITY OF LA)	WB ANAHEIM STREET WIDENING PROJECT	ON ANAHEIM STREET FROM DOMINGUEZ CHANNEL TO FARRAGUT AVENUE	07/2024	07/2026
I (POLB)	HEAVY HAUL ROUTE PROJECT	AT ANAHEIM WAY AND FARRAGUT AVENUE	09/2024	09/2025
K (CALTRANS)**	EA 32160: PCH (SR-1) CAPM AND ADA IMPROVEMENT PROJECT	ON SR-1 FROM STUDEBAKER RD TO PASEO DE LAS DELICIAS (PM 0/18)	02/2024	(10/2025)/ 11/2027
L (MWD) *	PUREWATER CONVEYANCE	VARIOUS ROADS (SEPULVEDA, ALAMEDA, DEL AMO, ETC.)	03/2027	2031
M (CITY OF LA)*	WILMINGTON SAFE STREETS PROJECT (Vision Zero LA)	VARIOUS ROADS (ANAHEIM, L & I, WILMINGTON, FRIGATE, NEPTUNE, ETC.)	07/2027	08/2030
N (CALTRANS)	EA 39675: PAVEMENT PRESERVATION PROJECT	SR-103 FROM SR-47 TO 0.2 MILES N/O SR-103/SR-1 SEPARATION (PM 0/1.6)	07/2024	04/2025
P (CALTRANS) *	EA 34680: PAVEMENT CAPITAL PREVENTIVE MAINTENANCE	ON SR-213 BET. 25TH STREET AND I-405 (PM 0/10)	09/2026	04/2029
Q (CALTRANS) *	EA 36480: UPGRADE CURB RAMPS, SIDEWALKS, DRIVEWAYS, ETC.	ON SR-1 FROM TEMPLE AVE TO DE FOREST AVE (PM 4.5/7.1)	09/2028	09/2029
R (CARSON)	SEPULVEDA BLVD BRIDGE WIDENING OVER DOMINGUEZ CHANNEL	ON SEPULVEDA BLVD FROM ALAMEDA STREET TO INTERMODAL WAY	SUMMER 2025	SUMMER 2027
S (POLB)	EA 39930: STRUCTURE REMOVAL	ON THE 10TH AND 9TH ST FROM W SHORELINE DR/SHOEMAKER BRIDGE	03/2026	03/2027
T (CITY OF LB)	SOUTHEAST RESOURCE RECOVERY FACILITY (SRRF) DEMOLITION	120 PIER S AVENUE, LONG BEACH	10/2025	07/2026
U (POLB)	WILLOW ST CORRIDOR	ON WILLOW ST, MIDDLE RD TO ATLANTIC AVE	SPRING 2026	LATE 2027
V (POLB)	ANAHEIM CORRIDOR IMPROVEMENT	OREGON AVE TO PCH	SPRING 2025	LATE 2027
W (POLB)	SHORELINE DRIVE REALIGNMENT	SHORELINE DRIVE	LATE 2025	LATE 2027
X (POLB)	OCEAN BLVD IMPROVEMENT	OCEAN BLVD IMPROVEMENTS	2026	EARLY 2028



VINCENT THOMAS BRIDGE (VTB) PROJECT

CALTRANS PROJECT WITH CONSTRUCTION SCHEDULES THAT ARE NOT OVERLAPPING WITH THE VTB PROJECT FULL CLOSURE

OTHER AGENCY PROJECTS THAT ARE NOT WITHIN THE DETOURS AND/OR WITH SCHEDULES THAT ARE NOT IN CONFLICT WITH THE VTB PROJECT FULL CLOSURE

CALTRANS PROJECT WITH COMPLETION OF AFFECTED SEGMENT TO NOT CONFLICT WITH THE VTB CONSTRUCTION DETOURS

CALTRANS PROJECT THAT IS NOT CLOSE ENOUGH AND CONSTRUCTION WON'T CAUSE SIGNIFICANT IMPACT WITH THE VTB PROJECT

NOT ON THE MAP DUE TO VARIOUS LOCATIONS AND NOT IN CONFLICT WITH THE VTB PROJECT

OTHER AGENCY PROJECTS NOT WITHIN THE DETOURS BUT WITH CONSTRUCTION SCHEDULES THAT OVERLAP THE VTB PROJECT FULL CLOSURE

PROJECTS WITHIN THE DETOURS WITH CONSTRUCTION SCHEDULES THAT ARE OVERLAPPING WITH THE VTB PROJECT BUT WON'T CAUSE SIGNIFICANT IMPACT

CALTRANS PROJECTS THAT WERE RECENTLY COMPLETED